
Timeline - Wolfs Lane Park redesign 
 
Winter 2013 - rewriting of grant becomes part of campaign platform 

 Resident feedback 
 Pictures of stalled projects around the village 

 
June 21, 2013 - Blueprint for a Better Westchester, Smart Growth Conference 

 Partnership for Public Space - Power of Ten philosophy 
 
Spring 2014 - Landscape Architect change, Sean Jancski 
 
June 2014 - working with Klein’s office to rewrite grant 
 
Summer 2014 – topographical survey 
 
July 8, 2014 - change of scope/freeing up funds 
 
Sept 2014 – redesign plan completed 
 
Oct 20, 2014 - Presentation to PP&GS 
 
Oct 21, 2014 - Presentation to Village Board 
 
Oct 28, 2014 - Presentation to PACT Townhall meeting 
 
Nov 13, 2014 - Presentation to JLP Roundtable 
 
Nov 14, 2014 - Map and plan published in Pelham Weekly, posted to Facebook 
 
Feb 2015 – SEQRA determination, AKRF 
 
March 2015 - Board presentation 
 
April 2015 - Sean Jancski presentation to Village Board 
 
June 2015 - grant resubmitted, Nov fast track 
 
Jan 2016 – grant approved by DASNY 
 
Feb 1, 2016 – meeting with Sean Jancski, feedback/planning session 
 
Feb 8, 2016 – meeting with Pelham Art Center 
 
 
Drawings presentation, feedback from ARB, PP&GS, PAC, PACT, residents,  
proposal vote, groundbreaking (mid summer-early fall) 
 



Timeline - Wolfs Lane Park redesign 
 
 
 
Feb 2, 2016 – Resolution authorizing execution of a grant disbursement agreement   
                           with DASNY regarding upgrades to Wolfs Lane Park 
 
April 19, 2016 – Resolution authorizing Professional Services Agreement with SJLA 
 
April 29, 2016 – Review of new master plan with SJLA team and Susan Mutti 

 Feedback incorporated in revised plan 
 
May 3, 2016 – New master plan distributed to board, brief overview 
 
May 10, 2016 – Presentation to Village Planning Board and PACT 
 
May 16, 2016 – Presentation to PP&GS 
  
May 17, 2016 – Presentation to Village Board, public comment 
 
May 18, 2016 – Presentation to ARB 
 
  
Other May presentations to be scheduled PP&GS, PAC 
 
 
June 7, 2016 – Final comments 
 
June 

 Materials selection 
 Preparation of bid documents 

 
July 

 Bid review/contractor selection 
 
 
Fall - groundbreaking 
 
 
 
 
 


